

February 21, 2005


Alto Construction Ltd (ACL) is pleased to state that using the scheduling solutions provided by Clever Technologies Inc. (CTI) has not only provided a significant amount of cost savings, but also allowed us tighter control over our projects.

Alto first contracted CTI for its schedule optimization at the start of the PCS Rocanville Expansion and Compactor Upgrade in May 2004. With information submitted from ACL, CTI developed a working schedule. For this project, CTI optimized the schedule with the objective of minimizing the total cost while observing all the engineering and other constraints. With CTI's help, ACL was able to keep better track of the project's progress and identify problem areas. One issue that became clearly important was the need to identify and track milestones for sub-contractors and vendors whose work had an effect on our schedule. At the conclusion of the phase I expansion, we were able to obtain a respectable savings in the cost of the work.

ACL was awarded another contract for the PCS Rocanville Expansion and Compactor Upgrade, which started in September, 2004. The scope of this contract was much larger and complex with demolition combined with new installation of structural steel and mechanical equipment. From the first stage of tendering, it was determined the amount of work required to complete certain milestones that it would be an extremely tight schedule. With the help of CTI's schedule optimization technology and scheduling experience, we were able to devise a schedule that would meet the deadline using a project team approach. As the project progressed CTI's solution was able to assess the impacts of unforeseen events and adjust the schedule to minimize them to meet the early project completion deadline.

With the positive experience of Rocanville's Expansion and Compactor Upgrade involving over 200,000 man hours and CTI's ability to provide cost reductions and project control. ACL is planning to use CTI's scheduling services for future projects.

Alto Construction Ltd.



Ron Kunkel
President

